
REQUEST FOR CHANGE REPORT
SEPTEMBER 2007

Date 
Received

Solicitation 
Number Prime Contractor Project Description

Add/Delete/
Scope Change/
Substitution-

A(Add) or 
D(Delete) Subcontractor

Certified
Y/N

Increase or
Decrease to 

Current 
Contract

 Subcontract 
Amount Scope of Work

Managing 
Department

Project 
Manager

GFE 
Required? 

Y/N Action Date
Approved

Y/N Notes

1 9/5/2007 PWC00032
BRH-GARVER 
CONSTRUCTION LP

AWU-WALNUT CRK SVC TO 
ANNEXED AREA PROJ.-B Substitution-Add JA ROAD BORING Y N/A  $        41,250.00 BORING PW

TINA VAN 
WIE N 9/14/2007 Y   

2nd Level subcontractor to 1st level 
subcontractor Texas Road & Utilities. 
(Emergency Request)

1a 9/5/2007 PWC00032
BRH-GARVER 
CONSTRUCTION LP

AWU-WALNUT CRK SVC TO 
ANNEXED AREA PROJ.-B Substitution-Delete TEXAS ROAD & UTILITIES Y NA  $       (41,250.00) BORING PW

TINA VAN 
WIE N 9/14/2007 Y

Texas Road & Utilities to busy on 
other portion of project. Releasing this 
scope of work helped speed up 
completion of project. 

2 9/10/2007 PW04300023
CAMP DRESSER & 
MCKEE

FM 812 LANDFILL LEACHATE 
IMPROVEMENTS (EROSION 
CONTROL) Add COMPUGRAPHICS Y N/A  $          6,600.00 COPYING SERVICES PW

LOUIS 
LINDSEY N 9/13/2007 Y Certified firm added to project.

3 9/11/2007 PW0620008
SOUTHWEST 
CORPORATION LITTLE WALNUT CREEK STATION Add VICKING FENCE Y N/A 2,296.00$           Fencing PW

CYNTHIA 
JORDAN Y 9/13/2007 Y Certified firm added to project.

4 9/12/2007 MSO0004

SECURITY DESIGN, INC.
dba INTEGRATED 
SYSTEMS, INC. ABIA SECURITY SYSTEM UPDATE Add FAIRWAY SUPPLY INC N N/A  $      226,567.11 

PROVIDE/INSTALL 
CYBER-KEY/INTELLI-
KEY SYSTEM PW

ALLISON 
DIETZEL N 9/21/2007 N

Documentation was not received to 
justify request.

5 9/12/2007 MSO0004

SECURITY DESIGN, INC.
dba INTEGRATED 
SYSTEMS, INC. ABIA SECURITY SYSTEM UPDATE Add CALENCE N N/A 1,284,952.10$    

PROVIDE & INSTALL 
SECURITY 
NETWORK 
EQUIPMENT PW

ALLISON 
DIETZEL N 9/21/2007 N

Documentation was not received to 
justify request.

6 9/12/2007 PW6200018
SOUTHWEST 
CORPORATION

MANCHACA ROAD BRANCH 
LIBRARY Add MOORE CONTRACTING N N/A 5,230.00$           

CUSTOM 
CABINETRY & 
COUNTERTOPS PW

ARMANDO 
CUBRIEL N 9/14/2007 Y Provided GFE documentation.

7 9/12/2007 PW04300007
MENDOZA ARCHITECT, 
INC.

ROOFING AND WATERPROOFING 
CONSULTANT SERVICES 
ROTATION LIST Add

PE STRUCTURAL 
CONSULTANTS INC Y N/A 3,428.00$           

STRUCTURAL 
ENGINEERING 
DESIGN & 
ANALYSIS PW

DAVID 
SMYTHE N 9/14/2007 Y Adding certified firm.

8 9/13/2007 PW06300003 BROWN & CALDWELL
SOUTHEAST WASTEWATER 
IMPROVEMENTS Add HVJ ASSOCIATES INC. Y N/A 10,000.00$         

TRAFFIC CONTROL 
PLAN PREPARATION PW PHIL SALYER N 9/14/2007 Y Adding certified firm.

9 9/14/2007 PW06200016 PRISM DEVELOPMENT BOGGY CREEK IMPROVEMENTS Add FUQUAY Y N/A  $             400.00 Hydromulch PW
ROBERT 

BRENNES Y 9/18/2007 Y Provided GFE documentation.

10 9/17/2007 PW06200067
FACILITIES 
REHABILITATION

GOVALLE EAST 4TH ST WW 
IMPROVEMENTS Add

ANN WILSON 
CONSTRUCTION Y N/A  $        18,570.75 

Milling and paving 
asphalt patch 
designated as 
unacceptable by the 
City.  PW

LARRY 
MENDEZ N 9/19/2007 Y

Prime had to pass inspection of 
acceptable work before receiving final 
payment. This subcontractor was 
available to do the work.  

11 9/18/2007 PW06300003 ROMA DESIGN GROUP DOWNTOWN AUSTIN PLAN Delete
WHM TRANSPORTATION 
ENGINEERING N N/A

 Sub out of 
business before 
contract 
negotiations 

Traffic and 
Transportation 
Engineering PW Jim Robertson N 9/20/2007 Y MBE/WBE goals achieved

12 9/18/2007 PW06300003 ROMA DESIGN GROUP DOWNTOWN AUSTIN PLAN Add HDR ENGINEERING N N/A $3,000.00 
Urban Planning & 
Traffic Transportaion PW Jim Robertson N 9/20/2007 Y MBE/WBE goals achieved

13 9/18/2007 PW06300003 ROMA DESIGN GROUP DOWNTOWN AUSTIN PLAN Add TATE AUSTIN N N/A $10,000.00 Advertising Services PW Jim Robertson N 9/20/2007 Y MBE/WBE goals achieved

14 9/18/2007 PW06300003 ROMA DESIGN GROUP DOWNTOWN AUSTIN PLAN Add
CAPITOL MARKET 
RESEARCH N N/A $20,000.00

Finance and 
Economic Consulting PW Jim Robertson N 9/20/2007 Y MBE/WBE goals achieved

15 9/24/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add C D LONESTAR, INC N N/A 44,280.00$         

Install Stone on 
Building PW

CYNTHIA 
JORDAN Y 10/9/2007 Y Provided GFE documentation.

16 9/24/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add

P H I SERVICE AGENCY, 
INC. N N/A 4,160.00$           Air Balance HVAC PW

CYNTHIA 
JORDAN Y 10/9/2007 Y Provided GFE documentation.

17 9/24/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Substitution-Delete

ABSOLUTE STUCCO, TEJAS 
CONTRACTORS INC Y N/A 31,980.00$         Exterior Plaster only PW

CYNTHIA 
JORDAN Y 10/1/2007 Y

Decided not to perform that scope of 
work

17a 9/24/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Substitution-Add MISSION PLASTERING N N/A  $        50,500.00 

Interior/Exterior 
Plaster PW

CYNTHIA 
JORDAN Y 10/1/2007 Y Provided GFE documentation.
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18 9/26/2007 PW04300002

DANNENBAUM 
ENGENIEERING 
CORPORATION

GENERAL WATERSHED 
ENGENERING SERVICES 
ROTATION LIST Add BIERLEY ASSOCIATES,LLC N N/A 38,052.00$         

TUNNEL 
ENGINEERING PW

GLEN 
TAFFINDER Y 10/3/2007 N

Firm not meeting Hispanic goal.  
Needed to solicit for new scope- 
tunnel engineering.

19 9/26/2007 PW06200029
MUNIZ CONCRETE & 
CONTRACTING INC

LANCE ARMSTRONG BIKEWAY 
PROJECT Add

TEXAS CONCRETE 
MATERIALS N N/A 35,427.00$         360 Concrete PW

DARRYL 
HABA Y 9/28/2007 Y Provided GFE documentation.

20 9/26/2007 PW06200029
MUNIZ CONCRETE & 
CONTRACTING INC

LANCE ARMSTRONG BIKEWAY 
PROJECT Add CENTEX MATERIALS N N/A  $        49,560.00 

Class A and Class C 
Concrete PW

DARRYL 
HABA Y 10/4/2007 Y Provided GFE documentation.

21 9/26/2007 MSO0004

SECURITY DESIGN, INC.
dba INTEGRATED 
SYSTEMS, INC. ABIA SECURITY SYSTEM UPDATE Add FAIRWAY SUPPLY INC N N/A  $      226,567.11 

PROVIDE/INSTALL 
CYBER-KEY/INTELLI-
KEY SYSTEM PW

ALLISON 
DIETZEL N 10/1/2007 Y

Documentation was received that 
justified request for addition.

22 9/26/2007 MSO0004

SECURITY DESIGN, INC.
dba INTEGRATED 
SYSTEMS, INC. ABIA SECURITY SYSTEM UPDATE Add CALENCE N N/A 1,284,952.10$    

PROVIDE & INSTALL 
SECURITY 
NETWORK 
EQUIPMENT PW

ALLISON 
DIETZEL N 10/1/2007 Y

Documentation was received that 
justified request for addition.

23 9/27/2007 PWC0052A
MCLEAN 
CONSTRUCTION

ACWP-GOVALLE 5 WEST 29TH-
BOWMAN AVE Add

AUSTEX CONCRETE 
CONSTRUCTION Y N/A 11,305.00$         

98888- Tree Trimming 
& 96888- Tree 
Removal & 98838- 
Hydro mulch PW

Don Willhouse 
P.E. N 10/2/2007 Y

Project needed to add an aborist & 
tree services. Prime added a certified 
MBE firm.

24 9/28/2007 PW06200029
MUNIZ CONCRETE & 
CONTRACTING INC

LANCE ARMSTRONG BIKEWAY 
PROJECT Substitution-Delete MCKINNEY DRILLING N N/A 39,000.00$         Drill Shafts for Bridge PW

DARRYL 
HABA Y 10/4/2007 Y Too Busy Right Now

24a 9/28/2007 PW06200029
MUNIZ CONCRETE & 
CONTRACTING INC

LANCE ARMSTRONG BIKEWAY 
PROJECT Substitution-Add

HERZOG  FOUNDATION 
DRILLING N N/A  $        16,000.00 Drill Shafts for Bridge PW

DARRYL 
HABA Y 10/4/2007 Y Provided GFE documentation.

Request for Change Summary for September 2007
Additions Deletions *Substitutions Scope Changes Total

20 1 3 0 24 A There are no MBE or WBE firms certified for the scope of work at the time of the request

Certified 7 0
2 (Deleted)/1 

(Added) 0 B To increase MBE or WBE participation

Non-Certified 13 1
1 (Deleted)/2 

(Added) 0 C Change in contract amount
D Solicitation goals are being met
E Pricing from Certified firms was not competitive or did not respond to solicitation to submit pricing
F
G Like kind 

Reasons for denying a Request for Change of Compliance Plan
H Good Faith Efforts documentation was not included with request or failed to complete good faith efforts requirements
I

Substitutions of sub-contractors or sub-consultants shall be permitted only on the following bases
1 unavailability after receipt of reasonable notice to proceed
2 failure of performance
3 financial incapacity
4 refusal by the subcontractor or sub-consultant to honor bid or proposal price
5 mistake of fact or law about the elements of the scope of work of a solicitation where a reasonable price cannot be agreed
6 failure of the sub-contractor or sub-consultant to meet insurance, licensing or bonding requirements
7 the subcontractor's or sub-consultant's withdrawal of its bid or proposal

Sub-contractor or sub-consultant was added to contract without DSMBRs prior written authorization 

Specification requirements or prior work with the project

Sub-contractors or sub-consultants may be added to a contract for the following reasons
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